Gantt Chart - AW Sheet

Project Start Date: 08.10.2018

Period Highlight: 1   ▨ Planned Duration   ▨ Actual Start   ■ % Completed   ▨ Actual (beyond plan)   ■ % Completed (actual plan)

Project Members: Mertali Köprülü, Metin Berk Karataş, Korhan Köz, Gülden Güllü

DÖNEMLER

TASKS	PLANNED START (DAY)	PLANNED DURATION(DAY)	ACTUAL START (DAY)	ACTUAL DURATION(DAY)	PEOPLE INCLUDED IN THE TASK	COMPLETED PERCENTAGE
Scenarios	1	5	6	21	Mertali, Korhan, Berk, Gülden	100%
Use cases	6	5	13	15	Mertali, Korhan, Berk, Gülden	100%
Use case diagram	11	4	26	4	Mertali, Korhan, Berk, Gülden	100%
Sequence Diagrams	15	4	29	4	Mertali, Korhan, Berk, Gülden	100%
Object Diagram	19	4				100%
Mock-up	23	4	29	4	Mertali	100%
Functional requirements	27	1	33	1	Berk	100%
Non functional requirements	28	1	33	1	Korhan	100%
Formatting Requirement Analysis Document	29	2	34	2	Gülden, Korhan, Berk	100%

Date columns (periods 1–35): 8.10.2018, 9.10.2018, 10.10.2018, 11.10.2018, 12.10.2018, 13.10.2018, 14.10.2018, 15.10.2018, 16.10.2018, 17.10.2018, 18.10.2018, 19.10.2018, 20.10.2018, 21.10.2018, 22.10.2018, 23.10.2018, 24.10.2018, 25.10.2018, 26.10.2018, 27.10.2018, 28.10.2018, 29.10.2018, 30.10.2018, 31.10.2018, 1.11.2018, 2.11.2018, 3.11.2018, 4.11.2018, 5.11.2018, 6.11.2018, 7.11.2018, 8.11.2018, 9.11.2018, 10.11.2018, 11.11.2018